PROVIDENT

# PROVIDENT BOTANICO

## Construction Updates

Oct 2026



www.providenthousing.com


*Dear Esteemed Customer,*

*Greetings from Provident*

*It gives us immense pleasure to update you through this edition of Provident Newsletter and provide you with the latest information about your home in Provident Botanico. As we move ahead, we at Provident sincerely thank you for your continual faith and trust reposed in the brand.*

*We are happy to inform you that the construction and infrastructure works at the site is progressing well. We thank you for your understanding that is a construction site with extensive debris, heavy vehicular movement, uneven surfaces and hence keeping in mind your safety, visits to this site is restricted. You may seek prior approval and we can accommodate the scheduled visit from your respective banker.*

*We are grateful for your kind cooperation.*
*Team Provident Botanico*





# Provident Botanico

Soukya Road, Whitefield

## Construction Updates

Overall view

# Tower 01



## TOWER-01 STATUS

- Ground Floor to Terrace slab concrete Completed.
- Terrace Tiles work in progress
- 2nd to 18th floor Tile completed, 1st & GF floor Tile work in progress.
- GF to 18th floor Gypsum plastering Completed.
- 1st to 18th floor balcony railing completed,
- 1st to 18th Floor UPVC Window completed
- 2nd to 8th floor Internal Paint first coat completed & 9th floor Work in progress
- External Paint, Texture & First Coat paint completed
- GF – 18th floor Wooden door completed.
- Inside Flats & Corridor Fire sprinkler work in progress
- Inside Flats electrical wiring work completed.
- Inside Flats electrical Switch plates work in progress
- Lift Erection work in progress
- CP & Sanitary Fittings work in progress

## CONSTRUCTION MILESTONES ACHIEVED

- Mass Excavation Completed
- Ground Floor to Terrace slab concrete Completed.
- 2nd to 18th Floor Tile Completed.
- GF to 18th floor wooden doors completed

## UPCOMING CONSTRUCTION MILESTONES

- Ground and First Floor Tile Completion

## PROGRESS TIMELINE




Construction Updates

# Tower 02



## TOWER-02 STATUS

- Ground Floor to Terrace slab concrete Completed.
- Terrace waterproofing work in progress
- 2nd to 18th floor Tile completed, 1st floor Tile work in progress.
- 1st to 18th floor Gypsum plastering Completed
- 1st to 18th floor balcony railing completed
- 1st to 18th UPVC Window fixing completed
- 2nd to 10th floor Internal Paint first coat completed & 11th floor Work in progress
- External Paint, Texture & First Coat paint work in progress
- 1st to 18th floor Wooden door completed, Ground floor Wooden door installation work in progress
- Inside Flats electrical wiring work completed.
- Inside Flats electrical Switch plates work in progress
- Lift Erection work in progress

## CONSTRUCTION MILESTONES ACHIEVED

- Mass Excavation Completed
- Ground Floor to Terrace slab concrete Completed.
- 2nd to 18th Floor Tile Completed.
- 1st to 18th floor wooden doors completed

## UPCOMING CONSTRUCTION MILESTONES

- Ground and First Floor Tile Completion
- Ground Floor Wooden door Completion

## PROGRESS TIMELINE




Construction Updates

# Tower 03



## TOWER-03 STATUS

- Ground Floor to Terrace slab concrete Completed.
- Above Terrace work in progress
- 1st to 17th floor Gypsum plastering Completed, 18th floor WIP.
- 2nd to 16th floor Tile completed, 17th floor Tile work in progress.
- 1st to 17th floor balcony railing Completed,18th floor WIP
- 2nd & 12th UPVC Window fixing completed, 13th to 17th floor UPVC Window fixing WIP
- External wall grinding work in progress
- Inside Flats & Corridor Fire sprinkler work in progress
- Inside Flats electrical wiring work in progress
- 2nd & 3rd floor Wooden door completed, 4th floor Wooden door installation work in progress

## CONSTRUCTION MILESTONES ACHIEVED

- Mass Excavation Completed
- Ground Floor to Terrace slab concrete Completed.
- 2nd to 16th Floor Tile Completed.
- 2nd & 3rd floor wooden doors completed

## UPCOMING CONSTRUCTION MILESTONES

- 17th Floor Tile Completion
- 4th to 6th floor wooden doors completion

## PROGRESS TIMELINE




Construction Updates

# Tower 04



## TOWER-04 STATUS

- Ground Floor to Terrace slab concrete Completed.
- Above Terrace work in progress.
- 1st to 16th floor Gypsum plastering Completed, 17th floor WIP.
- 1st to 16th balcony railing Completed,17th floor WIP
- 2nd to 14th floor Tile completed, 15th floor Tile work in progress.
- 2nd & 9th UPVC Window fixing completed, 10th to 16th floor UPVC Window fixing WIP
- Inside Flats & Corridor Fire sprinkler work in progress

## CONSTRUCTION MILESTONES ACHIEVED

- Mass Excavation Completed
- Ground Floor to Terrace slab concrete Completed.
- 2nd to 14th floor tile completed

## UPCOMING CONSTRUCTION MILESTONES

- 15th & 16th Floor Tile Completion
- 2nd & 3rd floor wooden doors completion

## PROGRESS TIMELINE




Construction Updates

# Tower 05



## TOWER-05 STATUS

- Mass Excavation Completed
- Raft/footing Concrete work completed
- Shear wall and column completed.
- Backfilling work completed.
- Grade Slab PCC work in progress
- Basement to Fifth Floor roof slab Completed.
- Sixth floor roof slab Reinforcement Work in progress

## CONSTRUCTION MILESTONES ACHIEVED

- Mass Excavation Completed
- Ground Floor roof slab completed
- Second Floor roof slab completed
- Fourth floor roof slab completed

## UPCOMING CONSTRUCTION MILESTONES

- Completion of Sixth floor Roof Slab

## PROGRESS TIMELINE




Construction Updates

# Tower 06



## PROGRESS TIMELINE



June 26 | July 26 | Aug 26 | Sep 26

## TOWER-06 STATUS

- Mass Excavation Completed
- Footing work completed.
- Shear wall and column completed
- Backfilling work completed.
- Grade Slab PCC work in progress
- Basement Floor roof slab Completed.
- Ground & Fifth Floor roof slab Completed.
- Sixth floor roof slab Reinforcement Work in progress

## CONSTRUCTION MILESTONES ACHIEVED

- Mass Excavation Completed
- Ground Floor roof slab completed
- Second Floor roof slab completed
- Fourth Floor roof slab completed

## UPCOMING CONSTRUCTION MILESTONES

- Completion of Sixth floor Roof Slab

Construction Updates

# Tower 07



## TOWER-07 STATUS

- Basement roof slab Completed.
- Ground to Terrace floor Slab Casting Completed
- Above Terrace work in progress
- 14th floor Gypsum plastering Completed, 15th & 16th floor WIP.
- 16th floor balcony railing Completed, 17th floor WIP
- 2nd to 6th floor Tile work completed & 7th floor work in progress.
- Inside Flats & Corridor Fire work in progress

## CONSTRUCTION MILESTONES ACHIEVED

- Mass Excavation Completed
- Ground Floor roof slab to Terrace Floor slab Completed
- 2nd to 5th Floor Tile Completed

## UPCOMING CONSTRUCTION MILESTONES

- 6th Floor Tile Completion

## PROGRESS TIMELINE



June 26 | July 26 | Aug 26 | Sep 26

Construction Updates

# Tower 08



## TOWER-08 STATUS

- Basement roof slab Completed.
- Ground Floor to Terrace slab concrete Completed.
- Above Terrace Work Completed.
- 2nd to 24th floor Tile completed & 1st floor Tile work in progress.
- 1st to 24th floor Gypsum plastering Completed
- 1st to 24th floor balcony railing completed
- 1st to 23rd UPVC Window fixing completed, 24th floor UPVC Window fixing WIP
- Basement floor Grade slab PCC working progress
- Sub soil drainage work in progress.
- Internal Painting first coat work in progress
- External Paint, Texture & First Coat paint work in progress.
- Inside Flats & Corridor Fire sprinkler work in progress
- Inside Flats electrical wiring work in progress

## CONSTRUCTION MILESTONES ACHIEVED

- Mass Excavation Completed.
- Ground Floor to Terrace slab concrete Completed.
- 2nd to 24th Floor Tile Completed
- 1st to 24th Floor wooden doors completed

## UPCOMING CONSTRUCTION MILESTONES

- 1st floor flooring completion

## PROGRESS TIMELINE



June 26 | July 26 | Aug 26 | Sep 26

Construction Updates

# Tower 09



## TOWER-09 STATUS

- Basement Floor Roof Slab completed.
- Ground Floor to Terrace slab concrete Completed.
- Above Terrace Work in progress
- 2nd to 24th floor Tile completed, 1st floor Tile work in progress.
- 1st to 24th floor Gypsum plastering Completed.
- 2nd to 24th floor balcony railing completed
- 1st to 24th UPVC Window fixing completed
- Basement floor Grade slab PCC working progress
- Sub soil drainage work in progress
- Corridor / Lobby area Gypsum Plaster work in progress
- Inside Flats & Corridor Fire sprinkler work in progress
- Inside Flats electrical wiring work in progress
- Internal Painting first coat work in progress
- External Paint, Texture & First Coat paint work in progress.

## CONSTRUCTION MILESTONES ACHIEVED

- Excavation Completed
- Ground Floor to Terrace slab concrete Completed.
- 2nd to 22nd Floor Tile Completed
- 2nd to 23rd floor wooden doors completed

## UPCOMING CONSTRUCTION MILESTONES

- 24th & 1st floor wooden doors completion

## PROGRESS TIMELINE




Construction Updates



# STP

## STP STATUS

- Mass Excavation Completed.
- Raft Casting is completed.
- Wall Casting is Completed.
- Platform slab completed.
- Top Slab - Casting Completed
- Ground floor & 2nd floor MLCP slab casting completed
- 3rd floor MLCP slab casting completed
- 4th & 5th floor MLCP columns / walls & Slab work in progress
- External Side water Proofing and Back filling completed
- Inside Water Proofing work in progress

# CLUB HOUSE



## CLUBHOUSE STATUS

- Mass Excavation Completed
- Raft/footing Concrete work completed
- First Floor roof slab completed
- Second floor roof Slab completed.
- Third floor roof Slab completed.
- Terrace floor Slab completed.
- Above terrace activities work in progress
- 1st to 3rd Floor block work completed
- 1st to 3rd Floor Inside Plastering works completed , 3rd floor work in progress
- 1st to 3rd floor MEP work completed
- Terrace waterproofing work in progress





## Internal Finishing





# Contact Us

## Site Office :

**Provident Botanico**
Soukya Road, Whitefield, Bengaluru, Karnataka 562114

## Regional Office :

Provident Housing Limited
No.8, Ulsoor Road, Bengaluru- 560 042
Tel: 080-44555544

**Email** : crm@providenthousing.com (Subject line – Project name/ unit number)

**Call Us : +91 - 80-67724001 / 1 860 208 0000**

**Web :** www.providenthousing.com

**RERA Registration Number :**

RERA Nos.: PRM/KA/RERA/1250/304/PR/210324/006726