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TOWER 7-External
Painting in progress




TOWER 8-External Painting
in progress
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TOWER 10-External
Painting in progress



TOWER 11-Internal Painting
in progress

TOWER 12-Internal wall
plastering in progress




TOWER 13-Part-4 4th
floor slab shuttering work

in progress

TOWER 14-External
Painting in progress




TOWER 15-External
Painting in progress




TOWER 16-External
Painting in progress

TOWER 17-External
Painting in progress
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TOWER 2-Internal wall
plastering in progress




plastering in progress
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in progress
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TOWER 6-10th floor Part-2

roof slab casted




Internal photos

Internal photos




Internal photos

Internal photos
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