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Dear Esteemed Gustomer,
greetings from Provident

Jt gives us immense pleasure to update you through this edition of Provident Newstetter
and provide you with the Catest information about your kome in Provident Adora de Goa.
HAs we move akead, we at Provident sincerely thank you for your continual faith and trust
reposed in the brand.

We are happy to inform you that the construction and infrastructure works at the site is
progressing well. We thank you for your understanding that is a construction site with
extensive debris, heavy vehicular movement, uneven surfaces and hence keeping in mind your
safety, visils to this sile is restricted. You may seek prior approval and we can accommodate

the scheduled visit from your respective banker.

We are gratgﬁtf for your kind cooperation.
Feam Provident Adora de Goa




Provident Adora de Goa
Dabolim at Central Goa

"

Construction Updates

Overall view
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CLUB HOUSE

Actual site photograph



LANDSCAPE

Actual site photograph



Row 1

TOWER STATUS _@_ CONSTRUCTION
MILESTONES
* Row 1A & 1B Customer ACHIEVED

inspection in progress
* Row 1A&Bterrace slab

completed.

* Row 1A&Bbalcony railing
work completion.

* Row 1A 1Bstaircaseand
granite work completed

*  Row 1A&BWindows
completed

¢ Row1ASanitary & Main door
completed

*  Row1lA&BExternal
development completed

UPCOMING
_@_ CONSTRUCTION
MILESTONES

* Row 1B Sanitary &
Main door completion

Dec 25 Jan 26 Feb 26 Mar 26 April 26



Row 2

TOWER STATUS E_ CONSTRUCTION
*  Row 2A & 2B Customer MILESTONES
ACHIEVED

inspectionin progress

¢ Row 2Ainteral door fixing
work completed.

¢ Row 2A common area tiling
completed.

* Row 2A&B Windows
completed

* Row 2AB Sanitary & Main
door completed

*  Row 2AB Extemal
development works
completed

UPCOMING
_@' CONSTRUCTION
MILESTONES

EETY 3

e Customerinspection




Row 3

TOWER STATUS -@— CONSTRUCTION
* Row 3ABCD Customer MILESTONES
Inspection in progress ACHIEVED

* Row 3A&B flooring work
completed.

*  Row 3A,B,C&D external
plumbing completed.

* Row 3ABC&D windows
completed.

*  Row 3ABCD Sanitary &
Main door completed
Row 3ABCD External
development works
completed

UPCOMING
CONSTRUCTION
MILESTONES

Row 3ABCD Customer
inspection completion

Dec 25 April 26 June 26 July 26 Aug 26



=

PROGRESS TIMELINE

Row 4

TOWER STATUS

* Row4A,B Customer

inspection in progress

¢ Row4 C &Dsnagworks in

progress

@ @ L ]
Mar 26 April 26 May 26 June 26 July 26

CONSTRUCTION
MILESTONES
ACHIEVED

¢ Row 4AB,C&D terrace slab
completed.

* Row4AB,C&D
gypsum work
completed.

*  Row 4A & 4B extemal
plumbing work completed.

*  Row4ABCD Windows
completed

*  Row 4ABD Sanitary & Main
door completed

*  Row 4ABD External
development work
completed

UPCOMING
CONSTRUCTION
MILESTONES

* Row4CSanitary & Main
door completion

* Row4CExternal
development completion



Row 5

TOWER STATUS B CONSTRUCTION
*  Row 5ABCD Customer MILESTONES
ACHIEVED

inspection in progress

* Row5Dcompletion of
flooring & windows work.

¢ Row5Ccompletion of
flooring & windows work.

¢ Row 5ABCD staircase
Granite & Tandur works
completed

¢ Row 5ABCD Sanitary &
Main door completed

* Row5ABC Snag 3
completed

*  Row 5ABC External
development completed

UPCOMING

B CONSTRUCTION

MILESTONES

* Row 5 ABCD Customer
inspection

Mar 26 April 26



Row 6

TOWER STATUS B CONSTRUCTION
MILESTONES
ACHIEVED

* Row6A B&CD&E
Customer inspection in
progress

* Row 6C waterproofing work
completed.

*  Row 6AB&C windows work
completed.

* Row 6ABCDE staircase
graniteand tandur works
completed

* Row 6ABCDE Main door &
sanitary completed

*  Row 6ABC Snag 3 completed

B UPCOMING
CONSTRUCTION

MILESTONES

¢ Row 6 Customer inspection
completion

PROGRESS TIMELINE

Jan 26 Feb 26 Mar 26 April 26



Row 7

TOWER STATUS

Row 7A B CD Internal
painting work in progress

Row 7ABCD External
texture work in progress

Row 7ABCD External
development work in
progress

CONSTRUCTION
MILESTONES ACHIEVED

« Row7AB,C&D
waterproofing works
completed.

*  Row 7A sunken filing work
completed.

* Row 7A 7B 7C 7D Staircase
work completed

* Row7A7B7C 7D
Windows work completed

* Row 7A B Sanitary & Main
door completed

UPCOMING
CONSTRUCTION
MILESTONES.

* Row 7ABCD External
development work
completion

Mar 26

April 26



Row 8

* Row 8BCtiling workin
progress.

* Row 8A customer
inspection in progress

* Row 8D Intemal painting
work in progress

* Row 8ABCD External
development work in
progress

Jan26 Feb26 Mar 26 April 26 May 26 June 26 July 26 Aug26

TOWER STATUS B

CONSTRUCTION
MILESTONES
ACHIEVED

Row 8A,B,C & DTerrace slab
completed.

Row 8ABCD External
plumbing work in progress
Row 8ABCD Staircase
granite and tandur work
completed Row 8AB Tiling
completed

UPCOMING
CONSTRUCTION
MILESTONES

Row 8BC completion of
flooring work.

Row 8CD completion of
windows

Row 8D staircase & Tandur
works completion



Row 9

TOWER STATUS B

Row 9AB Tiling work in progress

Row 9ABC internal painting
work in progress

Row 9ABC External
development in progress

April 26

CONSTRUCTION
MILESTONES
ACHIEVED

Row 9A,B & C terrace slab

completed.

Row 9A,B & C
structure work
completed.

Row 9ABC
waterproofing
completed

Row 9ABC
External plumbing
completed

Row 9C Windows
completed

UPCOMING
CONSTRUCTION
MILESTONES

Row 9AB finishes works

completion

Row 9B External plumbing

work completion

Row 9AB Windows
completion



External Development/Hardscape - WIP

Actual site photograph



External Development/Hardscape - WIP

Actual site photograph



Mixed —Use Commercial

TOWER STATUS

MUC-2"4 slab for pour Icompleted.

MUC-2"d slab for pour 2 completed.

MUC-2"d to 34 floor slab column pour lcompleted.

MUC-2"d to 374 floor column pour 2 work completed.

MUC-2"d to 3rd pour 2 slab work completed.

MUC-2"4 to 34 pour 3 slab work completed.

MUC -4t floor slab pour 1 & pour 2 slab completed

MUC-4% floor slab pour 3 completed

MUC — 4% floor to 5t floor Pour 1 column, beam & slab completed
MUC — 4% floor to 5% floor Pour 2 column, beam & slab completed
MUC - 5t floor to 6% floor Pour 1 column, beam & slab completed
MUC —2nd, 3rd 4th floor Block work masonry competed

MUC — 2nd 3rd & 4t & 5t floor internal plastering work in progress
MUC - 5t floor Block work masonry in progress

MUC - 6t floor Block work masonry in progress

MUC - Stilt floor Block work masonry in progress

MUC - 5t floor to 6t floor pour 2 slab completed

MUC - 6t floor to 7t floor pour 1slab completed

MUC - 6t floor to 7t floor pour 2 slab completed

MUC - 7t floor to Terrace slab work in progress



Contact Us 1 PROVIDENT

Site Office :

Provident Adora de Goa
Sy.No0.198, Zuari Nagar, Vidhyanagar Colony, Chicalim, Goa —403726.

Regional Office :

Provident Housing Limited

No.8, Ulsoor Road, Bengaluru- 560 042
Tel: 080-44555544

Email : crm@ providenthousing.com (Subject line —Project name/ unit number)
Call Us : +91-80-67724001 / 1860 208 0000
Web : www.providenthousing.com

RERA Registration Number :

RERA No.: PRGO02190645 (ROW 5 & 6)
RERA Nos.: PRGO02180009 (Row 1011 & 12) PRGO07180544 (Row 13) PRGO07180560
(Row 14), PRGO07180561 (Row 15)


mailto:crm@providenthousing.com
http://www.providenthousing.com/
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