



Construction Updates
April 2023



Dear Esteemed Customer,

Greetings from Provident

It gives us immense pleasure to update you through this edition of Provident Newsletter and provide you with the latest information about your home in Provident Parksquare. As we move ahead, we at Provident sincerely thank you for your continual faith and trust reposed in the brand.

We are happy to inform you that the construction and infrastructure works at the site is progressing well. We thank you for your understanding that is a construction site with extensive debris, heavy vehicular movement, uneven surfaces and hence keeping in mind your safety, visits to this site is restricted. You may seek prior approval and we can accommodate the scheduled visit from your respective banker.

We are grateful for your kind cooperation.

Team Provident Parksquare





Provident Parksquare

Judicial Layout, Kanakapura Rd, Bengaluru



Construction Updates

Overall view

Tower 3A,B,C,D & E



TOWER STATUS

- 3A 2nd slab work in progress.
- 3C terrace civil works completed.
- 3D external paint work completed.
- 3E customer inspection in progress.
- 3A ground floor shear wall work in progress.
- 3B 12th slab in progress.
- 3C tiling work in progress.
- 3D UPVC works in progress.
- 3D internal paint work in progress.

Actual site photograph



MILESTONES ACHIEVED

- 3E possession intimation completed.
- 3C external plumbing completed.
- 3D external plumbing completed.
- 3B 9th slab completed.
- 3A 1st slab completed.



UPCOMING MILESTONES

- 3C Installation of external windows/doors.
- 3D Installation of external windows/doors.
- 3B Completion of 13th slab
- 3A Completion of 5th slab.

PROGRESS TIMELINE



Tower 2A,B,C,D & E



Actual site photograph

PROGRESS TIMELINE



TOWER STATUS

- 2C, 2D and 2E common area finishing work in progress.
- 2A 13th slab work in progress.
- 2B 14th slab work in progress.
- 2C customer inspection initiated.
- 2D customer inspection initiated.
- 2E customer inspection initiated.



MILESTONES ACHIEVED

- 2E possession intimation completed.
- 2C possession intimation completed.
- 2D possession intimation completed.
- 2B 13th slab completed.
- 2A 9th slab completed.



UPCOMING MILESTONES

- 2B completion of terrace slab work.
- 2A completion of 13th slab.

Tower 1A,B,C & D



TOWER STATUS

- 1A Terrace works completed.
- 1A External paint work in progress.
- 1A Lift work in progress.
- 1B External painting work completed.
- 1B Tiling work in progress.
- 1B Lift work in progress.
- 1C Terrace waterproofing in progress.
- 1C Customer inspection in progress
- 1D Lobby works in progress.
- 1D Customer inspection in progress.



MILESTONES ACHIEVED

- 1A & 1B terrace slab completed.
- 1C & 1D possession intimation completed.



UPCOMING MILESTONES

• 1A & 1B completion of ground floor to 3rd floor flooring.

PROGRESS TIMELINE



Actual site photograph

Other Activities



Actual site photograph

TOWER STATUS

- Podium work in progress between 3B and 4B.
- STP commissioning work in progress.
- UG Sump1 and 2 slab in progress.

PROGRESS TIMELINE



Contact Us



Site Office:

Provident Parksquare

Judicial Layout, Kanakapura Rd, Bengaluru, Karnataka 560062

Regional Office:

Provident Housing Limited No.8, Ulsoor Road, Bengaluru- 560 042 Tel: 080-44555544

Email: <u>crm@providenthousing.com</u> (Subject line – Project name/ unit number)

Call Us: +91 - 80-67724001 / 1860 208 0000

Web: www.providenthousing.com

RERA Registration Number:

Phase 1: PRM/KA/RERA/1251/310/PR/180217/002476 Phase 2: PRM/KA/RERA/1251/310/PR/180507/001648 Phase 3: PRM/KA/RERA/1251/310/PR/180507/001671 Phase 4: PRM/KA/RERA/1251/310/PR/190129/002307 Phase 5: PRM/KA/RERA/1251/310/PR/200226/003305