

 **PROVIDENT
ECOPOLITAN**

Construction Updates
July 2026



Dear Esteemed Customer,


Greetings from Provident

It gives us immense pleasure to update you through this edition of Provident Newsletter and provide you with the latest information about your home in Provident Ecopolitan. As we move ahead, we at Provident sincerely thank you for your continual faith and trust reposed in the brand.

We are happy to inform you that the construction and infrastructure works at the site is progressing well. We thank you for your understanding that is a construction site with extensive debris, heavy vehicular movement, uneven surfaces and hence keeping in mind your safety, visits to this site is restricted. You may seek prior approval and we can accommodate the scheduled visit from your respective banker.

We are grateful for your kind cooperation.

Team Provident Ecopolitan





Provident Ecopolitan

Aerospace park, Bagaluru road
Bengaluru



Construction Updates

Overall view



Wing 1

TOWER STATUS

- Terrace slab completed
- Finishing works in progress
- External Windows Installation works in progress
- Installation of Doors in progress
- External Painting works in progress



MILESTONES ACHIEVED

- Completion of 15th floor roof slab.
- Completion of Terrace floor slab.
- Completion of Flooring Works
- Installation of External Windows



UPCOMING MILESTONES

- Installation of Doors
- Erection of lifts in the building

PROGRESS TIMELINE



Jan'26



Feb'26



March'26



April'26



May'26



June'26



Wing 2

TOWER STATUS

- Terrace Slab Completed
- Finishing works in progress
- Installation of External Windows in progress
- Installation of Doors in progress



MILESTONES ACHIEVED

- Completion of 10th Floor roof slab
- Completion of 12th Floor roof slab
- Completion of 15th Floor roof slab
- Completion of Terrace floor slab



UPCOMING MILESTONES

- Completion of Flooring Works
- Installation of External Windows
- Installation of Doors

PROGRESS TIMELINE



Wing 3



TOWER STATUS

- Terrace Slab completed
- Finishing works in progress
- External UPVC windows installation in progress



MILESTONES ACHIEVED


- Completion of Ninth Floor Roof Slab
- Completion of 12th Floor Roof Slab
- Completion of 15th Floor Roof Slab
- Completion of Terrace Slab of the building



UPCOMING MILESTONES

- Completion of Flooring Works
- Installation of External Windows

PROGRESS TIMELINE





PROGRESS TIMELINE



Jan'26



Feb'26



March'26



April'26



May'26



June'26

Wing 4

TOWER STATUS

- Terrace Slab completed
- Finishing works in progress
- External UPVC windows installation in progress



MILESTONES ACHIEVED

- Completion of Sixth floor roof slab
- Completion of 9th floor roof slab
- Completion of 12th floor roof slab
- Completion of 15th floor roof slab
- Completion of Terrace slab



UPCOMING MILESTONES

- Completion of Flooring Works
- External UPVC windows installation in progress



Wing 5

TOWER STATUS

- 15th to 16th Floor Works completed
- 16th Floor to 17th Floor completed
- 17th to 18th Floor works in progress



MILESTONES ACHIEVED

- Completion of 6th Floor roof slab
- Completion of 9th Floor roof slab
- Completion of 12th Floor roof slab
- Completion of 15th Floor roof slab



UPCOMING MILESTONES

- Completion of Terrace slab

PROGRESS TIMELINE





Wing 6

TOWER STATUS

- 15th to 16th Floor Works completed
- 16th to 17th Floor Works completed
- 17th to 18th Floor Works completed
- 18th to 19th Floor Works in progress



MILESTONES ACHIEVED

- Completion of 3rd floor roof slab
- Completion of 6th floor roof slab
- Completion of 9th floor roof slab
- Completion of 12th floor roof slab
- Completion of 15th floor roof slab



UPCOMING MILESTONES

- Completion of Terrace floor slab

PROGRESS TIMELINE



Wing 7

TOWER STATUS

- Terrace Slab Completed
- Finishing Works in progress
- Installation of External Windows in progress
- External Painting works in progress



MILESTONES ACHIEVED

- Completion of 9th Floor roof slab
- Completion of 12th Floor roof slab
- Completion of 15th Floor roof slab
- Completion of Terrace slab



UPCOMING MILESTONES

- Completion of Flooring Works
- Installation of External Windows



PROGRESS TIMELINE





MLCP & Clubhouse

WORK STATUS

- MLCP 6th Floor (Terrace floor) works completed
- MLCP above terrace work is in progress
- MLCP Finishing works in progress.
- Clubhouse Terrace slab works completed
- Clubhouse Finishing works in progress
- Swimming Pool Works in progress

Other Activities



Block A

TOWER STATUS

- 1st to 2nd Floor slab completed
- 2nd to 3rd Floor Slab completed
- 3rd to 4th Floor work is in progress



MILESTONES ACHIEVED

- Excavation completed
- Completion of Foundation of the building
- Completion of Ground/Stilt floor of the building



UPCOMING MILESTONES

- Completion of 3rd floor Roof Slab of the building

PROGRESS TIMELINE



Jan'26



Feb'26



March'26



April'26



May'26



June'26



Block B

TOWER STATUS

- Foundation works completed
- Stilt to First Floor works completed
- 1st Floor to 2nd floor works in progress (initial Setting works)



MILESTONES ACHIEVED

- Excavation completed
- Completion of Foundation of the building
- Completion of Ground/Stilt floor roof slab of the building



UPCOMING MILESTONES

- Completion of 3rd floor roof slab of the building

PROGRESS TIMELINE



Jan'26



Feb'26



March'26



April'26




May'26



June'26

Mock Up Pictures



Contact Us



Site Office :

Provident Ecopolitan

Provident White Oaks LLP, Areospace Park, Bagaluru Road.
Bengaluru North - 562149.

Regional Office :

Provident Housing Limited
No.8, Ulsoor Road, Bengaluru- 560 042.
Tel: 080-44555544

Email : crm@providenthousing.com (Subject line – Project name/ unit number)

Call Us : +91 - 80-67724001 / 1 860 208 0000

Web : www.providenthousing.com

RERA Registration Number :

RERA Nos. Phase 1A : PRM/KA/RERA/1251/309/PR/110823/006162

Phase 1 : PRM/KA/RERA/1251/309/PR/180823/006187

Phase 2 : PRM/KA/RERA/1251/309/PR/110823/006163

Phase 3 - PRM/KA/RERA/1251/309/PR/110823/006164

Phase 4 -PRM/KA/RERA/1251/309/PR/110823/006165

Phase 5 - PRM/KA/RERA/1251/309/PR/311224/007334