



Construction Updates

April 2025



Dear Esteemed Customer,


Greetings from Provident

It gives us immense pleasure to update you through this edition of Provident Newsletter and provide you with the latest information about your home in Provident Ecopolitan. As we move ahead, we at Provident sincerely thank you for your continual faith and trust reposed in the brand.

We are happy to inform you that the construction and infrastructure works at the site is progressing well. We thank you for your understanding that is a construction site with extensive debris, heavy vehicular movement, uneven surfaces and hence keeping in mind your safety, visits to this site is restricted. You may seek prior approval and we can accommodate the scheduled visit from your respective banker.

We are grateful for your kind cooperation.

Team Provident Ecopolitan





Provident Ecopolitan

Aerospace park, Bagaluru road
Bengaluru



Construction Updates

Overall view

Wing 3



Actual site photograph

TOWER STATUS

- 4th to 5th Floor works completed.
- 5th to 6th Floor works under progress.



CONSTRUCTION MILESTONES ACHIEVED

- Basement excavation completed.
- Completion of Foundation works.
- Stilt Floor Roof Slab Completed.
- Completion of Third Floor Roof Slab.



UPCOMING CONSTRUCTION MILESTONES

- Completion of Sixth Floor Roof Slab.

PROGRESS TIMELINE



January 25

February 25

March 25

April 25

Wing 4



Actual site photograph

TOWER STATUS

- Ground floor slab Completed.
- 1st Floor Slab completed.
- 1st floor to 2nd floor works completed.
- 2nd to 3rd Floor Works in progress.



CONSTRUCTION MILESTONES ACHIEVED

- Basement excavation completed.
- Completion of foundation work.
- Completion of Stilt floor roof slab



UPCOMING CONSTRUCTION MILESTONES

- Completion of Third floor roof slab.

PROGRESS TIMELINE



December 24

January 25

February 25

April 25

Wing 1



Actual site photograph

TOWER STATUS

- 13th to 14th floor works in progress.



CONSTRUCTION MILESTONES ACHIEVED

- Completion of 6th floor roof slab.
- Completion of 9th floor roof slab.
- Completion of 12th floor roof slab.



UPCOMING CONSTRUCTION MILESTONES

- Completion of 15th floor roof slab.

PROGRESS TIMELINE



January 25

February 25

March 25

April 25

Wing 2



Actual site photograph

TOWER STATUS

- 6th floor to 7th floor works completed
- 7th floor to 8th floor works in progress.
- 8th floor to 9th floor works in progress.



CONSTRUCTION MILESTONES ACHIEVED

- Completion of Stilt Floor roof slab.
- Completion of Third Floor roof slab.
- Completion of 6th Floor roof slab.



UPCOMING CONSTRUCTION MILESTONES

- Completion of 10th Floor roof slab.

PROGRESS TIMELINE



January 25

February 25

March 25

April 25

Wing 5



Actual site photograph

TOWER STATUS

- 1st floor (stilt floor roof) works in progress.



CONSTRUCTION MILESTONES ACHIEVED

- Excavation works completed.
- Foundation works completed.



UPCOMING CONSTRUCTION MILESTONES

- Completion of stilt floor roof slab.

PROGRESS TIMELINE



January 25

February 25

March 25

April 25

Wing 6



Actual site photograph

TOWER STATUS

- First floor to Second floor works in progress.
- 2nd to 3rd Floor works in progress.



CONSTRUCTION MILESTONES ACHIEVED

- Excavation works completed.
- Foundation works completed.
- Stilt floor roof slab completed.



UPCOMING CONSTRUCTION MILESTONES

- Completion of 3rd floor roof slab.

PROGRESS TIMELINE



January 25

February 25

March 25

April 25

Wing 7



Actual site photograph

TOWER STATUS

- 5th floor to 6th floor in progress.
- 6th to 7th floor works in progress.



CONSTRUCTION MILESTONES ACHIEVED

- Foundation works completed.
- Stilt floor roof slab completed.
- 3rd floor roof slab completed.



UPCOMING CONSTRUCTION MILESTONES

- Completion of 6th floor roof slab.

PROGRESS TIMELINE



Other Activities

MLCP



Actual site photograph

TOWER STATUS

- MLCP 4th Floor Slab completed.
- MLCP 5th Floor Slab completed.
- MLCP 6th Floor verticals in progress.
- UG Sump slab Completed.
- STP Top slab completed

PROGRESS TIMELINE



January 25

February 25

March 25

April 25

Contact Us



Site Office :

Provident Ecopolitan

Provident White Oaks LLP, Areospace Park, Bagaluru Road.
Bengaluru North - 562149.

Regional Office :

Provident Housing Limited

No.8, Ulsoor Road, Bengaluru- 560 042.

Tel: 080-44555544

Email : crm@providenthousing.com (Subject line – Project name/ unit number)

Call Us : +91 - 80-67724001 / 1 860 208 0000

Web : www.providenthousing.com

RERA Registration Number :

RERA Nos. Phase 1A : PRM/KA/RERA/1251/309/PR/110823/006162

Phase 1 : PRM/KA/RERA/1251/309/PR/180823/006187

Phase 2 : PRM/KA/RERA/1251/309/PR/110823/006163

Phase 3 - PRM/KA/RERA/1251/309/PR/110823/006164

Phase 4 -PRM/KA/RERA/1251/309/PR/110823/006165