

**PROVIDENT**

# PROVIDENT CAPELLA

WHITEFIELD

**Construction Updates**  
**August 2022**

[www.providenthousing.com](http://www.providenthousing.com)



*Dear Esteemed Customer,*

*Greetings from Provident*

*It gives us immense pleasure to update you through this edition of Provident Newsletter and provide you with the latest information about your home in Provident Capella. As we move ahead, we at Provident sincerely thank you for your continual faith and trust reposed in the brand.*

*We are happy to inform you that the construction and infrastructure works at the site is progressing well. We thank you for your understanding that is a construction site with extensive debris, heavy vehicular movement, uneven surfaces and hence keeping in mind your safety, visits to this site is restricted. You may seek prior approval and we can accommodate the scheduled visit from your respective banker.*

*We are grateful for your kind cooperation.*

*Team Provident Capella*







# Provident Capella

Whitefield, Bengaluru



## Construction Updates

Overall view

# Tower 1



Actual site photograph

## TOWER STATUS

- Excavation work completed.
- Foundation work completed.
- Shear wall work in progress.



## MILESTONES ACHIEVED

- Excavation work completed.
- Foundation work completed.



## UPCOMING MILESTONES

- Completion of ground floor roof slab.

## PROGRESS TIMELINE



April 22

May 22

June 22

July 22

August 22



# Tower 2



Actual site photograph

## TOWER STATUS

- Excavation completed.
- Foundation works completed.
- Ground floor slab completed.
- 1st floor slab completed.
- Shear wall & column completed.
- 2nd floor slab completed.
- ALU FW initial setting work in progress.



## MILESTONES ACHIEVED

- Excavation completed.
- Foundation completed.
- Ground floor/stilt floor roof slab completed.



## UPCOMING MILESTONES

- Completion of third floor roof slab.

## PROGRESS TIMELINE



April 22

May 22

June 22

July 22

August 22

# Tower 3



Actual site photograph

## TOWER STATUS

- 2nd floor slab completed.
- 3rd floor slab in completed.
- 7th floor pour-01 & 02 slab in progress.



## MILESTONES ACHIEVED

- Excavation completed.
- Foundation completed.
- Ground floor/ stilt roof slab completed.
- 3rd floor roof slab completed.



## UPCOMING MILESTONES

- Completion of 6th floor roof slab/ 7th floor.

## PROGRESS TIMELINE



April 22

May 22

June 22

July 22

August 22

# Tower 4



Actual site photograph

## TOWER STATUS

- Excavation work completed.
- Foundation work completed.
- Shear wall works in progress.



## MILESTONES ACHIEVED

- Excavation work completed.
- Foundation work completed.



## UPCOMING MILESTONES

- Completion of ground floor/stilt floor roof slab.

## PROGRESS TIMELINE



April 22

May 22

June 22

July 22

August 22



# Tower 5



Actual site photograph

## TOWER STATUS

- Excavation completed.
- Foundation works in progress.
- Pour-01 slab shuttering works in progress.



## MILESTONES ACHIEVED

- Excavation work completed.



## UPCOMING MILESTONES

- Completion of foundation work.

## PROGRESS TIMELINE





# Tower 6



Actual site photograph

## TOWER STATUS

- Excavation work completed.
- Foundation work in progress.



## MILESTONES ACHIEVED

- Excavation work completed.



## UPCOMING MILESTONES

- Completion of foundation work.

## PROGRESS TIMELINE



April 22



May 22



June 22



July 22



August 22

# Tower 7



Actual site photograph

## TOWER STATUS

- Excavation work completed.



## MILESTONES ACHIEVED

- Excavation work completed.



## UPCOMING MILESTONES

- Completion of foundation work.

## PROGRESS TIMELINE



# Other Activities

## UG SUMP & STP



Actual site photograph

## ACTIVITY STATUS

- UG SUMP- Wall work is in progress.
- STP – Wall work in progress.
- Podium - Excavation completed.
- Foundation work is completed.
- Ground floor slab completed.
- Podium First floor slab completed.
- Podium second floor slab completed.
- Podium structure works completed.

## PROGRESS TIMELINE





## Contact Us

### Site Office :

#### Provident Capella

Whitefield, Soukya Rd, Bengaluru, Karnataka 562114

### Regional Office :

Provident Housing Limited

No.8, Ulsoor Road, Bengaluru- 560 042

Tel: 080-44555544

**Email :** [crm@providenthousing.com](mailto:crm@providenthousing.com) (Subject line – Project name/ unit number)

**Call Us :** +91 - 80-67724001 / 1 860 208 0000

**Web :** [www.providenthousing.com](http://www.providenthousing.com)

### RERA Registration Number :

RERA Nos.: PRM/KA/RERA/1250/304/PR/190606/002596

PRM/KA/RERA/1250/304/PR/190719/002702