

PROVIDENT®

PROVIDENT EQUINOX

#myhomemylife

Construction Updates

March - 2026



www.providenthousing.com

Dear Esteemed Customer,


Greetings from Provident

It gives us immense pleasure to update you through this edition of Provident Newsletter and provide you with the latest information about your home in Provident Equinox - #myhomemylife. As we move ahead, we at Provident sincerely thank you for your continual faith and trust reposed in the brand.

We are happy to inform you that the construction and infrastructure works at the site is progressing well. We thank you for your understanding that is a construction site with extensive debris, heavy vehicular movement, uneven surfaces and hence keeping in mind your safety, visits to this site is restricted. You may seek prior approval and we can accommodate the scheduled visit from your respective banker.

We are grateful for your kind cooperation.

Team Provident Equinox





Provident Equinox #myhomemylife

Mysore Road - NICE Junction,
Bangalore

PHASE III



Construction Updates

Overall view

Construction Updates



Tower 3G

TOWER STATUS

- 1) 9th Floor Roof Slab completed
- 2) 10th floor roof reinforcements work in progress



MILESTONES ACHIEVED

- Completion of 9rd floor Roof slab
- Completion of 4th floor flooring



UPCOMING MILESTONES

- Completion of Terrace Slab
- Completion of 5th floor flooring

PROGRESS TIMELINE



Des 2025

Jan 26

Feb 26

March 2026



PROGRESS TIMELINE



Dec 2025

Jan 2026

Feb 2026

March 2026

Tower 3H

TOWER STATUS

- 1) Terrace Slab Completed
- 2) Completion of 8th floor flooring



MILESTONES ACHIEVED

- Completion of terrace slab
- Completion of 8th floor flooring



UPCOMING MILESTONES

- Completion of 9th floor flooring



Tower 3J

TOWER STATUS

- 1) Terrace slab completed
- 2) Above terrace works in progress
- 3) 9th floor flooring completed



MILESTONES ACHIEVED

- Completion of Terrace slab
- Completion of 9th floor flooring



UPCOMING MILESTONES

- Completion of 10th floor flooring

PROGRESS TIMELINE



Dec 2025

Jan 2026

Feb 2026

March 2026



Tower 3K

TOWER STATUS

- 1) 8th Floor Roof Slab completed
- 2) 9th Floor Roof shuttering & reinforcement work in progress



MILESTONES ACHIEVED

Completion of 6th floor roof slab.



UPCOMING MILESTONES

Completion of terrace slab

Completion of 4th floor flooring

PROGRESS TIMELINE



Dec 2025

Jan 2026

Feb 2026

March 2026



Provident Equinox #myhomemylife

Mysore Road - NICE Junction,
Bangalore

PHASE IV



Construction Updates

Overall view

Construction Updates



Tower 4J

TOWER STATUS

- 1) 10th floor Roof slab completed
- 2) 11th floor roof slab shuttering & reinforcements work in progress



MILESTONES ACHIEVED

- Completion of 9th floor Roof slab
- Completion of 7th floor flooring



UPCOMING MILESTONES

- Completion of Terrace Slab
- Completion of 8th floor flooring

PROGRESS TIMELINE



Dec 2025

Jan 2026

Feb 2026

March 2026



Tower 4H

TOWER STATUS

- 1) 9th floor roof slab completed
- 2) 10th floor roof slab reinforcements and shuttering work in progress

MILESTONES ACHIEVED

- Completion of 9th floor Roof slab
- Completion of 5th floor flooring

UPCOMING MILESTONES

- Completion of Terrace slab
- Completion of 6th floor flooring

PROGRESS TIMELINE



Des 2025

Jan 2026

Feb 2026

March 2026



Tower 4G

TOWER STATUS

- 1) 10th floor slab completed
- 2) 11th floor slab shuttering & Reinforcements work in progress

MILESTONES ACHIEVED

Completion of 9th floor roof slab

Completion of 1st floor flooring

UPCOMING MILESTONES

Completion of 12th floor roof slab.

flooring
Completion of 2nd to 3rd floor

PROGRESS TIMELINE



Dec 2025

Jan 2026

Feb 2026

March 2026



Tower 4F

TOWER STATUS

- 1) Ground floor roof slab completed
- 2) 1st floor roof reinforcements work in progress



MILESTONES ACHIEVED

Completion of Ground floor Roof .



UPCOMING MILESTONES

Completion of 3rd floor roof slab

PROGRESS TIMELINE



Des 2025

Jan 2026

Feb 2026

March 2026



Tower 4E

TOWER STATUS

- 1) Basement roof slab completed
- 2) Ground roof slab shuttering work in progress

MILESTONES ACHIEVED

- Completion of Foundation

UPCOMING MILESTONES

- Completion of Ground floor roof slab

PROGRESS TIMELINE



Des 2025

Jan 2026

Feb 2026

March 2026



Tower 4D

TOWER STATUS

- 1) Completion Ground floor shear wall works



MILESTONES ACHIEVED

- Completion of foundation



UPCOMING MILESTONES

- Completion of Ground /stilt floor roof slab.

PROGRESS TIMELINE



Des 2025

Jan 2026

Feb 2026

March 2026



Tower 4C

TOWER STATUS

- 1) Ground floor Roof slab completed
- 2) 1st floor roof slab Reinforcements work-in progress



MILESTONES ACHIEVED


Completion of Ground floor Roof



UPCOMING MILESTONES

- Completion of 3rd floor roof slab.

PROGRESS TIMELINE





Tower 4B

TOWER STATUS

- 1) Basement roof slab completed
- 2) Ground floor Roof Shuttering & Reinforcement work in progress



MILESTONES ACHIEVED


- Completion of Ground /stilt floor roof slab



UPCOMING MILESTONES

- Completion of 3rd floor roof slab .

PROGRESS TIMELINE





Tower 4A

TOWER STATUS

- 1) Foundation completed
- 2) Ground floor shear wall shuttering & concreting work in progress



MILESTONES ACHIEVED

- Completion of Foundation



UPCOMING MILESTONES

- Completion of Ground floor roof slab

PROGRESS TIMELINE



Dec 2026

Jan 2026

Feb 2026

March 2026



Provident Equinox #myhomemylife

Mysore Road - NICE Junction,
Bangalore

PHASE V



Construction Updates

Overall view

Construction Updates



PROGRESS TIMELINE



● ——— ●
March 2026

Tower 5F

TOWER STATUS

- 1) Pcc work in progress



MILESTONES ACHIEVED

- Completion of Excavation



UPCOMING MILESTONES

- Completion of Foundation



Tower 5E

TOWER STATUS

- 1) Pcc work in progress



MILESTONES ACHIEVED

- Completion of Excavation



UPCOMING MILESTONES

- Completion of Foundation

PROGRESS TIMELINE



● ——— ●
March 2026

Contact Us

Site Office :

Provident Equinox - #myhomemylife
Mysore Road - NICE Junction, Bangalore, Karnataka 560060

Regional Office :

Provident Housing Limited
No.8, Ulsoor Road, Bengaluru- 560 042
Tel: 080-44555544

Email : crm@providenthousing.com

Relationship Manager : Name

Call Us : 080 4455 5544 & 1860 208 0000

Web : www.providenthousing.com

RERA Registration Number :

PRM/KA/RERA/1251/310/PR/190525/002576
PRM/KA/RERA/1251/310/PR/190529/002585