

 **PROVIDENT**
PARK SQUARE

Construction Updates

May 2025




Dear Esteemed Customer,

Greetings from Provident

It gives us immense pleasure to update you through this edition of Provident Newsletter and provide you with the latest information about your home in Provident Parksquare. As we move ahead, we at Provident sincerely thank you for your continual faith and trust reposed in the brand.

We are happy to inform you that the construction and infrastructure works at the site is progressing well. We thank you for your understanding that is a construction site with extensive debris, heavy vehicular movement, uneven surfaces and hence keeping in mind your safety, visits to this site is restricted. You may seek prior approval and we can accommodate the scheduled visit from your respective banker.

*We are grateful for your kind cooperation.
Team Provident Parksquare*





Provident Parksquare

Judicial Layout, Kanakapura Rd,
Bengaluru



Construction Updates

Overall view

Tower 3A&B



Actual site photograph



TOWER STATUS

- 3A Terrace Slab Completed.
- 3A Internal Flooring Works Completed.
- 3A External Plumbing completed.
- 3B External Painting Works in completed
- 3A Internal. Waterproofing Works completed.
- 3B Flooring Works completed.
- 3A Doors and Windows works completed.
- 3A 3B Snagging and de-snagging Works in progress.



CONSTRUCTION MILESTONES ACHIEVED


- 3A,3B : Completion of Doors and Windows.



UPCOMING CONSTRUCTION MILESTONES

- On Possession Intimation.

PROGRESS TIMELINE



April 25

May 25

Tower 2A&B



Actual site photograph

TOWER STATUS

- 2A Terrace civil works completed.
- 2A Screed Work completed.
- 2A Plumbing inside flat work completed.
- 2A Flooring Works completed.
- 2B Terrace civil works Completed.
- 2B Screed Work completed.
- 2B Plumbing inside flat work completed.
- 2B Electric inside flat work completed.
- 2B External Painting Works in Completed.
- 2A 2B Snagging Works in progress.
- 2A 2B Snagging and de-snagging Works in progress.



CONSTRUCTION MILESTONES ACHIEVED

- 3A,3B : Completion of Doors and Windows.



UPCOMING CONSTRUCTION MILESTONES

- On Possession Intimation.

PROGRESS TIMELINE



April 25

May 25

Tower 6



Actual site photograph

TOWER STATUS

- Excavation Completed.
- Footing Works in Completed.
- Plinth Works in Completed.
- Shear wall Works in completed.
- terrace Slab Completed.
- Precast Wall Erection Completed.
- 2nd , 3rd to 7th Floor Flooring Completed.
- 8th and 9th and 1st Floor Flooring in progress.



CONSTRUCTION MILESTONES ACHIEVED

- Terrace Floor Completed.
- 5th 6th and 7th Floor Flooring Completed.
- External Plumbing works Completed.



UPCOMING CONSTRUCTION MILESTONES

- 8th to 11th Floor Flooring.

PROGRESS TIMELINE



April 25

May 25

Contact Us



Site Office :

Provident Parksquare

Judicial Layout, Kanakapura Rd, Bengaluru, Karnataka 560062

Regional Office :

Provident Housing Limited

No.8, Ulsoor Road, Bengaluru- 560 042

Tel: 080-4455544

Email : crm@providenthousing.com (Subject line – Project name/ unit number)

Call Us : +91 - 80-67724001 / 1 860 208 0000

Web : www.providenthousing.com

RERA Registration Number :

Phase 1 : PRM/KA/RERA/1251/310/PR/180217/002476

Phase 2 : PRM/KA/RERA/1251/310/PR/180507/001648

Phase 3 : PRM/KA/RERA/1251/310/PR/180507/001671

Phase 4 : PRM/KA/RERA/1251/310/PR/190129/002307

Phase 5 : PRM/KA/RERA/1251/310/PR/200226/003305