



Construction Updates

February 2024



Dear Esteemed Customer,


Greetings from Provident

It gives us immense pleasure to update you through this edition of Provident Newsletter and provide you with the latest information about your home in Winworth. As we move ahead, we at Provident sincerely thank you for your continual faith and trust reposed in the brand.

We are happy to inform you that the construction and infrastructure works at the site is progressing well. We thank you for your understanding that is a construction site with extensive debris, heavy vehicular movement, uneven surfaces and hence keeping in mind your safety, visits to this site is restricted. You may seek prior approval and we can accommodate the scheduled visit from your respective banker.

We are grateful for your kind cooperation.

Team Winworth





Provident Winworth

Edappally, Kochi



Construction Updates

Overall view

Tower 1



Actual site photograph

TOWER STATUS

- Columns to 13th floor slab in progress.



MILESTONES ACHIEVED

- Commencement of 8th floor roof slab.
- Commencement of 10th floor roof slab.



UPCOMING WORKS

- 13th floor slab concreting.

PROGRESS TIMELINE



November 23

December 23

January 24

February 24

Tower 2



Actual site photograph

TOWER STATUS

- Reinforcement works of 13th floor slab in progress.



MILESTONES ACHIEVED

- Commencement of 10th floor roof slab.
- Commencement of 12th floor roof slab.



UPCOMING WORKS

- 13th floor slab concreting.

PROGRESS TIMELINE



November 23

December 23

January 24

February 24

Tower 3



Actual site photograph

TOWER STATUS

- 8th floor slab shuttering & reinforcement works in progress.



MILESTONES ACHIEVED

- Commencement of 4th floor roof slab.
- Commencement of 6th floor roof slab.



UPCOMING WORKS

- 8th floor slab concreting.

PROGRESS TIMELINE



November 23

December 23

January 24

February 24

Tower 4



Actual site photograph

TOWER STATUS

- 7th floor slab shuttering and reinforcement works in progress.



MILESTONES ACHIEVED

- Commencement of 4th floor roof slab.
- Commencement of 6th floor roof slab.



UPCOMING WORKS

- 7th floor slab concreting.

PROGRESS TIMELINE



November 23

December 23

January 24

February 24

Contact Us



Site Office :

Provident Winworth

No-41/199A, Padivattom, NH-47 Bypass,
Edappally, Kochi, Kerala - 682 024.

Regional Office :

Provident Housing Limited

No.8, Ulsoor Road, Bengaluru- 560 042

Tel: 080-44555544

Email : crm@providenthousing.com (Subject line – Project name/ unit number)

Call Us : +91 - 80-67724001 / 1 860 208 0000

Web : www.providenthousing.com

RERA Registration Number :

RERA No.: K-RERA/PRJ/ERN/020/2022