



Construction Updates

December 2022



Dear Esteemed Customer,

Greetings from Provident

It gives us immense pleasure to update you through this edition of Provident Newsletter and provide you with the latest information about your home in Provident Sunworth City. As we move ahead, we at Provident sincerely thank you for your continual faith and trust reposed in the brand.

We are happy to inform you that the construction and infrastructure works at the site is progressing well. We thank you for your understanding that is a construction site with extensive debris, heavy vehicular movement, uneven surfaces and hence keeping in mind your safety, visits to this site is restricted. You may seek prior approval and we can accommodate the scheduled visit from your respective banker.

We are grateful for your kind cooperation.

Team Provident Sunworth City





Provident Sunworth City

Mysore Road - NICE Junction, Bengaluru



Construction Updates

Overall view

Tower R



Actual site photograph

TOWER STATUS

- Fire rated doors works completed.
- Grouting and cp and sanitary fixing works completed.
- Door fixing up to 12th floor completed.
- Lift erection completed.
- 1st coat internal paint completed.
- 2nd coat internal painting in progress.
- External texture painting in progress.
- Common area finishing works in progress.



MILESTONES ACHIEVED

• Erection of lift completed.



UPCOMING MILESTONES

· Customer possession.



Tower Q



Actual site photograph

TOWER STATUS

- Putty works 12th completed.
- Grouting and CP and sanitary fixing works completed.
- Common area finishing works in progress.
- Installation of doors completed upto 12th floor.
- · Erection of completed.
- 2nd coat internal painting in progress.
- External texture paint in progress.



MILESTONES ACHIEVED

• Erection of lift completed.



UPCOMING MILESTONES

• Customer possession.

PROGRESS TIMELINE



Construction Updates

Tower P





Actual site photograph

TOWER STATUS

- Flooring inside flats up to 12th floor completed.
- UPVC windows 12th floor completed.
- Doors up to 12th floor completed.
- Grouting works in and CP and sanitary fixing works in progress.
- Lift erection in progress.
- 1st coat internal painting in progress.



MILESTONES ACHIEVED

• Doors completed up to 12th floor.



UPCOMING MILESTONES

• Completion of erection of lift.



Tower N





TOWER STATUS

- Staircase railing works completed.
- 12th floor flooring work inside flats completed.
- Staircase flooring works completed up to 12th floor.
- UPC windows up to 12th floor completed.



MILESTONES ACHIEVED

 UPVC windows up to 12th floor completed.



UPCOMING MILESTONES

• Completion of doors up to 3rd floor.

Actual site photograph



Tower M



Actual site photograph

TOWER STATUS

- Basement roof slab pour1 & pour2 completed.
- Ground floor shear walls completed.
- Ground floor roof completed.



MILESTONES ACHIEVED

• Ground floor roof slab completed.



UPCOMING MILESTONES

• Completion 3rd floor roof slab.

PROGRESS TIMELINE



September 22

October 22

November 22

December 22

Tower L



Actual site photograph

TOWER STATUS

- Foundation works completed.
- Basement roof slab pour-2 completed.
- Basement to ground floor column works in progress.



MILESTONES ACHIEVED

• Foundation work completed.



UPCOMING MILESTONES

• Completion of ground floor roof slab.

PROGRESS TIMELINE



September 22 October 22 November 22

December 22

Tower K



Actual site photograph

TOWER STATUS

- Excavation completed.
- Foundation completed.
- Shear wall and plinth beam works in progress.



MILESTONES ACHIEVED

• Foundation work completed.



UPCOMING MILESTONES

• Completion of ground floor roof slab.



Contact Us



Site Office:

Provident Equinox - #myhomemylife

Mysore Road - NICE Junction, Bengaluru, Karnataka 560060

Regional Office:

Provident Housing Limited No.8, Ulsoor Road, Bengaluru - 560 042 Tel: 080-44555544

Email: crm@providenthousing.com (Subject line – Project name/ unit number)

Call Us: +91 - 80-67724001 / 1 860 208 0000

Web: www.providenthousing.com

RERA Registration Number:

PRM/KA/RERA/1251/310/PR/190525/002576 PRM/KA/RERA/1251/310/PR/190529/002585