

 **PROVIDENT  
ECOPOLITAN**

**Construction Updates**

**Feb 2026**



*Dear Esteemed Customer,*


*Greetings from Provident*

*It gives us immense pleasure to update you through this edition of Provident Newsletter and provide you with the latest information about your home in Provident Eccopolitan. As we move ahead, we at Provident sincerely thank you for your continual faith and trust reposed in the brand.*

*We are happy to inform you that the construction and infrastructure works at the site is progressing well. We thank you for your understanding that is a construction site with extensive debris, heavy vehicular movement, uneven surfaces and hence keeping in mind your safety, visits to this site is restricted. You may seek prior approval and we can accommodate the scheduled visit from your respective banker.*

*We are grateful for your kind cooperation.*

*Team Provident Eccopolitan*





## **Provident Ecopolitan**

Aerospace park, Bagaluru road  
Bengaluru



### **Construction Updates**

Overall view

## Wing 1



### TOWER STATUS

Terrace slab completed  
Finishing works in progress  
External Windows Installation works in progress



### MILESTONES ACHIEVED

- Completion of 12th floor roof slab.
- Completion of 15th floor roof slab.
- Completion of Terrace floor slab.



### UPCOMING MILESTONES

- Completion of Flooring Works
- Installation of External Windows

### PROGRESS TIMELINE




Aug'25



Sep'25



Oct'25



Nov'25



Dec'25



Jan'26



Feb'26



## Wing 2

### TOWER STATUS

- Terrace Slab Completed
- Finishing works in progress
- Installation of External Windows in progress



### MILESTONES ACHIEVED

- Completion of 10th Floor roof slab
- Completion of 12th Floor roof slab
- Completion of 15th Floor roof slab
- Completion of Terrace floor slab.



### UPCOMING MILESTONES

- Completion of Flooring Works
- Installation of External Windows

### PROGRESS TIMELINE



Aug'25



Sep'25



Oct'25



Nov'25



Dec'25



Jan'26



Feb'26



## Wing 3

### TOWER STATUS

- 17<sup>th</sup> to 18<sup>th</sup> Floor works completed
- Terrace Slab completed
- Finishing works in progress



### MILESTONES ACHIEVED

- Completion of Ninth Floor Roof Slab
- Completion of 12th Floor Roof Slab
- Completion of 15th Floor Roof Slab
- Completion of Terrace Slab of the building



### UPCOMING MILESTONES

- Completion of Flooring Works

### PROGRESS TIMELINE





## Wing 4

### TOWER STATUS

- 16<sup>th</sup> Floor to 17<sup>th</sup> Floor Works completed
- 17<sup>th</sup> Floor to 18<sup>th</sup> Floor Works completed
- 18<sup>th</sup> Floor to 19<sup>th</sup> Floor Works completed
- 19<sup>th</sup> Floor to Terrace Works in progress



### MILESTONES ACHIEVED

- Completion of Sixth floor roof slab
- Completion of 9th floor roof slab
- Completion of 12th floor roof slab
- Completion of 15th floor roof slab



### UPCOMING MILESTONES

- Completion of Terrace slab

### PROGRESS TIMELINE





## Wing 5

### TOWER STATUS

- 5<sup>th</sup> floor to 6<sup>th</sup> Floor works completed
- 6<sup>th</sup> floor to 7<sup>th</sup> Floor works in progress



### MILESTONES ACHIEVED

- Excavation completed
- Completion of Foundation Works
- Completion of Stilt Floor roof slab
- Completion of 3rd Floor roof slab



### UPCOMING MILESTONES

- Completion of 6<sup>th</sup> Floor roof slab

### PROGRESS TIMELINE





## Wing 6

### TOWER STATUS

- 6<sup>th</sup> floor to 7<sup>th</sup> Floor works completed
- 7<sup>th</sup> floor to 8<sup>th</sup> Floor works completed
- 8<sup>th</sup> floor to 9<sup>th</sup> Floor works in progress



### MILESTONES ACHIEVED

- Excavation completed
- Completion of Foundation Works
- Completion of Stilt floor roof slab
- Completion of 3rd floor roof slab
- Completion of 6th floor roof slab



### UPCOMING MILESTONES

- Completion of 9<sup>th</sup> floor roof slab

### PROGRESS TIMELINE





## Wing 7

### TOWER STATUS

- 18<sup>th</sup> to 19<sup>th</sup> Floor works completed
- Terrace Slab Completed
- Finishing Works in progress
- Installation of External Windows in progress



### MILESTONES ACHIEVED

- Completion of 9<sup>th</sup> Floor roof slab
- Completion of 12<sup>th</sup> Floor roof slab
- Completion of 15<sup>th</sup> Floor roof slab
- Completion of Terrace slab



### UPCOMING MILESTONES

- Completion of Flooring Works
- Installation of External Windows

### PROGRESS TIMELINE



Aug'25



Sep'25



Oct'25



Nov'25



Dec'25



Jan'26



Feb'26



**Other Activities**

## **MLCP & Clubhouse**

### **WORK STATUS**

- **MLCP 6<sup>th</sup> Floor (Terrace floor) works completed**
- **Clubhouse Stilt to 1<sup>st</sup> floor works completed**
- **Clubhouse 1<sup>st</sup> floor to 2<sup>nd</sup> floor works completed**
- **Clubhouse 2<sup>nd</sup> floor to 3<sup>rd</sup> floor works completed**
- **Terrace slab works in progress**



## Block A

### TOWER STATUS

- Stilt/Ground Floor Slab works completed
- Ground Floor to 1<sup>st</sup> Floor works completed



### MILESTONES ACHIEVED

- Excavation completed
- Completion of Foundation of the building
- Completion of Ground/Stilt floor of the building



### UPCOMING MILESTONES

- Completion of 3rd floor Roof Slab of the building

### PROGRESS TIMELINE



Oct'25

Nov'25

Dec'25

Jan'26

Feb'26



## Block B

### TOWER STATUS

- Foundation works completed
- Stilt to First Floor in progress



### MILESTONES ACHIEVED

- Excavation completed
- Completion of Foundation of the building



### UPCOMING MILESTONES

- Completion of Ground/Stilt floor roof slab of the building

### PROGRESS TIMELINE



Oct'25

Nov'25

Dec'25

Jan'26

Feb'26

## Mock Up Pictures



## Contact Us



### Site Office :

#### Provident Ecopolitan

Provident White Oaks LLP, Areospace Park, Bagaluru Road.  
Bengaluru North - 562149.

### Regional Office :

Provident Housing Limited

No.8, Ulsoor Road, Bengaluru- 560 042.

Tel: 080-44555544

**Email :** [crm@providenthousing.com](mailto:crm@providenthousing.com) (Subject line – Project name/ unit number)

**Call Us :** +91 - 80-67724001 / 1 860 208 0000

**Web :** [www.providenthousing.com](http://www.providenthousing.com)

### RERA Registration Number :

RERA Nos. Phase 1A : PRM/KA/RERA/1251/309/PR/110823/006162

Phase 1 : PRM/KA/RERA/1251/309/PR/180823/006187

Phase 2 : PRM/KA/RERA/1251/309/PR/110823/006163

Phase 3 - PRM/KA/RERA/1251/309/PR/110823/006164

Phase 4 -PRM/KA/RERA/1251/309/PR/110823/006165

Phase 5 - PRM/KA/RERA/1251/309/PR/311224/007334