

PROVIDENT **BAYSCAPE**

Construction Updates

Aug 2026



Dear Esteemed Customer,

Greetings from Provident

It gives us immense pleasure to update you through this edition of Provident Newsletter and provide you with the latest information about your home in Provident Bayscape. As we move ahead, we at Provident sincerely thank you for your continual faith and trust reposed in the brand.

We are happy to inform you that the construction and infrastructure works at the site is progressing well. We thank you for your understanding that is a construction site with extensive debris, heavy vehicular movement, uneven surfaces and hence keeping in mind your safety, visits to this site is restricted. You may seek prior approval and we can accommodate the scheduled visit from your respective banker.

We are grateful for your kind cooperation.

Team Provident Bayscape





Provident Bayscape

Kelambakkam-Vandalur Road



Construction Updates

Overall view



Tower A

TOWER STATUS

- Podium 3 Slab Shuttering work in progress



CONSTRUCTION MILESTONES ACHIEVED

- Completion of Stilt floor roof slab.



UPCOMING CONSTRUCTION MILESTONES

- Completion of 2nd floor roof slab.

PROGRESS TIMELINE



Jan 26

Feb 26

March 26

April 26

May 26

June 26

July 26

Tower B



TOWER STATUS

- Podium 1 Slab work in progress



CONSTRUCTION MILESTONES ACHIEVED

- Completion of Excavation.



UPCOMING CONSTRUCTION MILESTONES

- Completion of Stilt floor roof slab

PROGRESS TIMELINE



Jan 26



Feb 26



March 26



April 26



May 26



June 26



July 26

Tower C



TOWER STATUS

5th Floor mivan work in progress



CONSTRUCTION MILESTONES ACHIEVED

- Completion of stilt floor roof slab.



UPCOMING CONSTRUCTION MILESTONES

- Completion of 4th floor roof slab.

PROGRESS TIMELINE



Jan 26



Feb 26



March 26



April 26



May 26



June 26



July 26

Tower D



TOWER STATUS

. 10th Floor Roof Slab in Progress



CONSTRUCTION MILESTONES ACHIEVED

- Completion of 8th floor roof slab.



UPCOMING CONSTRUCTION MILESTONES

- Completion of 10th floor roof slab.

PROGRESS TIMELINE



Jan 26



Feb 26



March 26



April 26



May 26



June 26



July 26

Contact Us



Site Office :

*Provident Bayscape
Sattankuppam and padur village, Kelambakkam Panchayat, Thiruporur
Panchayat Union, Vandalur Taluk, Chengalpattu district.*

Regional Office :

*Provident Housing Limited
No.8, Ulsoor Road, Bengaluru- 560 042
Tel: 080-44555544*

Email : crm@providenthousing.com (Subject line – Project name/ unit number)

Call Us : +91 - 80-67724001 / 1 860 208 0000

Web : www.providenthousing.com

A Puravankara Development

RERA Registration Number :

RERA Nos.: TN/35/Building/0461/2024 | <https://rera.tn.gov.in>